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7 ASH GROYE CEMENT YWEST,INC.

Inter-Office Memoundum July 26, 1991

Date
To Dick Cooke . From - Ken Rone
: - Progress Report for
Copies o Jim Post Subject Period Ending 7/26/91
Steve Sheridan
George Wells
Dan Peters - ' .

| met with American Construction to finalize our contract for| the Cement Wharf

‘revision. They had not seen the latest revision from SMG 1Avolv1ng five diag-
onal braces and will need to modify their quote accordmgiy (1% on $120K).
They indicated that they could start immediately which | will consider but am
not prepared to agree to right now.

Signed purchase requisitions for a new. phone system ($24K) and a reception
center for the new office ($7K). | requested a COP est1mate for hot and cold
water plus a drain to the office and warehouse lunchrooms and authorized a
COP to modify the lighting in the analyt':cal lab room.

Other site work mcluded roof work over the Loesche, significant progress on
the stacker reclaim, siding on the Kiln Feed Building and ﬂoor slab and bulk-
head in the truck dump All the raw bins have been mstaﬂed T.T.#1 is being
erected, Loesche Mill cyclones installed, completion of the: ldowncomer' and all
the large fans. The final weld is being completed on the kiln before the tun-
nel is installed next week. - Progress is continuing on bag|l house module as-
sembly, G-cooler, Clay Storage wall forming, alignment of blowers and Office
Building sewer. lines. The office is being finished out withl some linoleum go-
ing down and electrical wires being pulled. Pipe fitters are connecting the -
Loesche Mill lube and hydraulic lines. The magjor Blendin'g Silo floor pours
were accomp lished. ' :

Stoneway requested any'information we had on the sewer locations along East
Marginal. They are preparing to hook up their storm and s‘anitary sewers.

Jack McCausland and John Woodfill Visited along w;ith two of Seafirst's
bankers. : '

-1 approved Baugh's July invoice. | asked for and received three additional
. parking spots from Baugh. :

washington Natural Gas confirmed their hookup on August 13t

We submitted for pubh’cation our prHcinotice for the two wells.
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troublesome lift station on Stoneway's property.. We will m

July 26, 1991 - ; PROGRESS REPORT

the fit of the steel liner plates and have asked Fuller for
the excessively- wide gaps between the plates (3" to 7/8").
requesting compliance with the IRl recommeéndations.

Next: week fhe‘ ‘new office sewer systemn will be put on h|

! PAGE 2
K.  RONE o ~ SEATTLE PROJECT
Brick and castable started to go into the cooler tubes. | am concerned over .

an explanation for

I also wrote Fuller

ne eliminating the
eet to discuss the

next 60 day hiring goals. Dan and | may visit Tilbury's hnd Target Indus-

tries’ sacking operations, provided Ken Gould can’ arrange

George will drop by on Thursday.

the Target visit,
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